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Mr. Gary Baumgarten, EPA Project Coordinator 
United States Environmental Protection Agency, Superfund Division (6SF-RA) 
1201 Elm Street, Suite 500 
Dallas, Texas 75270 

Re: San Jacinto River Waste Pits Superfund Site 
Monthly Progress Report No. 13 - May 2019 
EPA Region 6, CERCLA Docket No. 06-02-18 for Remedial Design 

Dear Mr. Baumgarten: 

On behalf of International Paper Company (IPC) and McGinnes Industrial Maintenance Corporation 
(MIMC; collectively referred to as the Respondents), GHD Services Inc. (GHD) submits the May 2019 

Monthly Progress Report to the United States Environmental Protection Agency (EPA), in accordance with 
the Administrative Settlement Agreement and Order on Consent (AOC), for the San Jacinto River Waste 

Pits Superfund Site (CERCLA Docket No. 06-02-18) located in Harris County, Texas (Site). This Monthly 
Progress Report No. 13 summarizes remedial design (RD) activities performed during the month of 

May 2019. 

Consistent with the requirements of the AOC, this progress report was prepared on behalf of the 
Respondents and is organized into the following subject areas: 

• Actions taken during previous period. 

• Summary of sampling or testing results. 

• AOC deliverables Respondents submitted to the EPA. 

• Activities scheduled for the next month. 

• Percentage of RD completion and potential schedule concerns. 

• Modifications to approved work plans or schedules. 

• Community Involvement Plan activities. 

• Technical Workgroup (TWG) activities. 

1. Actions Taken During Previous Period 

• The Respondents held a meeting with employees of the EPA, the United States Army Corps of 
Engineers (USAGE), the Texas Commission on Environmental Quality (TCEQ), and GHD on 
May 3, 2019, at the TCEQ Offices in Austin, Texas, to discuss Agency review comments on the Draft 

Treatability Study Work Plan and the Draft Second Phase Pre-Design Investigation (PD/) Work Plan. 
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2. Summary of Sampling and Testing Results 

• No sampling or testing results were received during this period. 

3. AOC Deliverables Respondents Submitted to the EPA 

• The Respondents submitted the Final Treatability Study Work Plan to the EPA on May 20, 2019, in 

accordance with the schedule set by EPA under the AOC. 

4. Activities Scheduled for the Next Month 

• The Respondents have continued to prepare written responses to the EPA's comments on the Draft 

Second Phase POI Work Plan and revise the report accordingly. 

• The Respondents will submit the Final Second Phase PD/ Work Plan on June 3, 2019, within 45 days 

of receipt of EPA's comments on April 18, 2019, in accordance with the AOC. 

• The Respondents will continue to use their best efforts to obtain access required to perform sampling 
under the Final Second Phase POI Work Plan. 

5. Percentage of RD Completion and Potential Schedule Concerns 

• Overall, the RD is approximately 26 percent complete based on the current RD schedule. 

6. Modifications to Approved Work Plans or Schedules 

• No modifications to ~pproved work plans or schedules were made during this period. 

7. Community Involvement Plan Activities 

• The Respondents understand that on May 7, 2019, the EPA hosted a Community Meeting for the Site 
at The Highlands Community Center. The Respondents were not asked by EPA to provide any 

material for this meeting. 

8. Technical Working Group Activities 

• No TWG meetings occurred during this period. 
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Should you have any questions or require additional information regarding this submittal, please contact 
GHD at (225) 292-9007. 

Sincerely, 

GHD 

Charles W. Munce, P.E. 

JTS/jlf/13 

cc: Phil Slowiak, IPC 
Brent Sasser, IPC 
Judy Armour, MIMC 
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